
 

 

 

PHASE 1 IMPLEMENTATION   

NEWSLETTER 
Update #1 September 2019 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Area 1 ‐ Festival Beach Sidewalk.   
Accessible parking and sidewalk from RBJ to hike and bike trail. COMPLETED SPRING 2018 
Area 2 ‐ Martin Park.    
Playground structures, swings, accessible walkways and amenities. COMPLETED FALL 2018 
Area 3 ‐ Degollado Pavilion.    
Accessible ramp and walkways along north side of pavilion. Electrical work, new fencing and gates. 
Area 4 ‐ Fiesta Gardens.  
Fence removal and relocation. Accessible walk and picnic. Provide boat storage facility and enclosure for Camacho 
recreation Center 
Area 5, 6 & 7 – Metz Park Connection, Lakefront Trail, & Substation Walls.  
Improve connection to Metz Park. Continue Lakefront Trail through ceded Holly Power Plant property. Removal, 
preservation and installation of screening and mural walls surrounding existing power plant. 

 
 Holly Shores / Edward Rendon Sr. Park at Festival Beach 
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Area 1: Festival Beach Sidewalks 

Scope of Work ‐ COMPLETED SPRING 2018 
 Accessible picnic tables, trash receptacles and connection 

to accessible parking space 

 Accessible sidewalk at Nash Hernandez for connection 

from RBJ to hike and bike trail 

 

 

Area 2: Martin Park Playground & Sidewalks 

Scope of Work – NEAR COMPLETION 
 New playscape structure, swings and spinners for children 

5‐12 

 New accessible walkways along Nash Hernandez Sr. Rd 

and Chicon Rd. 

 New trash cans, grills, and ADA picnic tables 

 New sidewalks at Salinas St cul‐de‐sac and at Chalmers 

Ave cul‐de‐sac 

 ADA accessible ramp and walk from Chicon St by existing 

Martin pavilion and BBQ areas 

 

 

Area 2: Martin Park Pool Restrooms 

Scope of Work  
 Bring restroom into compliance with ADA requirements. 

 Replacement of all fixtures, new stall partitions and new 

paint. 

 Additional amenities to be added, pending approval: hand 

dryers, soap dispensers, wall mounted trash receptacles, 

baby changing stations and drinking fountain.   

 Coordination with Arts in Public Places to restore existing 

mural. 

 

 

Current Status ‐ September 
 The restroom improvements required additional unanticipated permits. We have obtained the permits. Work 

will begin again in November and anticipated to be complete in early January. 

 

Scheduled Milestone 
 Remobilization for the restroom improvements – November 2019, completion January 2020 
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Area 3: Degollado Pavilion 

Scope of Work 
 Replace north side concrete walkways for improved accessibility and access,  

 Repurpose existing restroom building with communal sinks and baby changing stations  

 Add new bollards with electric outlets and lights along the new walkway 

 Remove perimeter fencing and gates 

Current Status ‐ September 
 New ADA accessible ramp at corner of Jesse E Segovia St & Chicon St. COMPLETED SUMMER 2019 

 Work continues on the electric and plumbing designs  
 

 

Scheduled Milestone 
 Oct./Nov. 2019 – Submit drawings for building permits for the re‐purposing of existing restroom building 

 Nov. 2019‐ Feb. 2020 – Remove existing concrete walkways on the north side and replace with new ADA 

compliant walks. Install new lights with outlets. Remove existing perimeter fence. 

 Please note that as in any construction project, schedules are projected as accurately as possible, but all dates 

are subject to change due to the nature of construction and weather. 
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Area 4: Fiesta Gardens Field & Camacho Boathouse  

Scope of Work 
 Provide new picnic tables and sidewalk connections including a sidewalk along Jesse E. Segovia Street. 

 Provide a new boat storage structure enclosed by a new ornamental picket fence 

 Remove existing perimeter fence and provide ornamental fencing only for the dock and boathouse. 

 

Current Status ‐ September 
 New sidewalks and picnic tables  

COMPLETED AUGUST 2019 

 Approvals obtained for removal of existing and location 

of new fencing  

 Staff working on obtaining Engineered drawings for the 

boathouse for the building permit 

 

Scheduled Milestone 
 Construction start Fall 2019 –Install the new fencing, gates and boathouse. Anticipated completion early 

Summer 2020. 

 Please note that as in any construction project, schedules are projected as accurately as possible, but all dates 

are subject to change due to the nature of construction and weather. 

 

 

Area 5,6,& 7: Lakefront Trail to Metz Park & Substation Screening Walls 

Scope of Work 
 Continue the Ann and Roy Butler Hike and Bike Trail through the ceded Austin Holly Power Plant property, 

creating a new lake front trail connection, from the Pedernales and Holly St. intersection to the bridge at the 

south end of the Camacho parking lot. 

 Remove fencing at southern portion of power plant to allow for community use near ball fields  

 Remove fencing and old substation walls as needed at decommissioned substation property  

 Installation of a new screen wall with additional art wall opportunities 

 Mural Restoration of existing art murals at walls 
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Current Status 
 Site Plan Revision permit application is in review. Unanticipated requirements have delayed site plan approval.  

 The Public Works and Transportation Departments are now partnering with PARD in providing funding that will 

allow us to extend and widen the trail so that it will be an all ages and abilities trail.   

 

 

Scheduled Milestone 
 Nov./Dec. 2019 – Zoning and Platting Commission, Design Commission and Planning Commission for review and 

approval (dependent on clearing all site plan review comments) 

 Dec. 2019/Jan. 2020 – Finalize Site Development Permit with required signatures/processing 

 Spring 2020 – Obtain pricing for construction from existing master agreement 

 Late Spring/Early Summer 2020 – Fall 2020 – Anticipated construction timeframe  

 Please note that as in any construction project, schedules are projected as accurately as possible, but all dates 

are subject to change due to the nature of construction and weather. 
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Holly Projects outside of Phase I Implementation 
 

Festival Beach Restroom  

Scope of Work  
 Build new, ADA accessible restroom to replace 

non‐compliant restroom  

Current Status 
 Construction is underway and is anticipated to 

be complete in Spring 2020 

 

Longhorn Dam Multimodal Improvements  

Scope of Work 
In 2018, the City of Austin Public Works Department in partnership with Austin Transportation Department began work 

on a Preliminary Engineering Report (PER) to evaluate the possibility of a new pedestrian and bicycle bridge over Lady 

Bird Lake, as well as a review of possible interim improvements to the existing bridge. Funding for interim improvements 

is available from the 2016 Mobility Bond. Funding to fully design and construct a new bridge will still need to be 

identified. 

https://data.austintexas.gov/stories/s/Longhorn‐Dam‐Multimodal‐Improvements/id6g‐rfrm/  

Current Status 
The project team will present a final recommendation for one bridge alignment and interim improvements at a third 

meeting in late 2019. 

 

 

Contacts 

Planning Division Manager 
Ricardo Soliz | Ricardo.Soliz@austintexas.gov | 512‐974‐9479 

Project Management Supervisor 
Reynaldo Hernandez | Reynaldo.Hernandez@austintexas.gov | (512) 974‐9464 

Project Manager 
D’Anne Williams | DAnne. Williams@austintexas.gov | 512‐974‐9456 

Community Engagement Specialist 
Justin Schneider | Justin.Schneider@austintexas.gov | 512‐974‐6572 

Website: 
http://www.austintexas.gov/hollyphaseone 


